

別紙1

支援業務スケジュール

No	作業項目	8月			9月			10月			11月			12月			1月			2月				
		21	1	11	21	1	11	21	1	11	21	1	11	21	1	11	21	1	11	21	1	11	21	
支援業務スケジュール																								
1	整備方法の基本方針(案)[中間報告]策定作業 概算費用算定作業					←																		
	}	×切 (2010/9/30)																						
2	整備方法の基本方針(案)策定作業 調達仕様書(案)および積算書作成作業																							
	}	×切 (2010/12/27)																						
3	調達準備作業																							
		←																						